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PROJECT DASHBOARD 

Budget Status Summary 

 Project 
As Approved 

07/30/2018 

Expended 
To Date 

02/29/2020 
Percentage 
Complete  

Total Project 
Budget * 

$76,138,353 $48,751,235 64.03% 

Contingencies 
& Allowances ** 

$3,448,563 $941,810 27.31% 

Project Duration 136 weeks 87 weeks 63.97% 

NOTES: 

* Per scope approved by Council 7/30/2018, including removal of the Art 
Allowance. Scope remains unchanged from that which Council 
approved. 

** Contingencies and allowances are included in the Total Project 
Budget. 

 

Schedule Status Summary 

Council Approval /  
Notice To Proceed 

 07/30/2018 

Phase 1 Completion  03/12/2020 

Phase 2 Substantial Completion  03/04/2021* 

* Subject to change due to COVID-19   

 

Risks & Closely Monitored Issues 
1. Risks to schedule from pandemic-related labor 

shortages and social distancing safeguards; see 
Coronavirus-Related Impacts on p. 2 and 
Pending Changes on p. 4. 

2. Potential for undiscovered conditions inside the 
Courthouse during Phase 2 renovations. 

3. Minimizing disruptions to Superior and District 
Courts’ operations. Communications between 
Courts and construction field supervision is 
frequent and well-managed. 

4. Site Security:  Securing and safeguarding tools / 
materials, controlling construction access. 

5. Maintaining accessible walking routes within or 
through selected building renovation areas. 

  

 
Owner Contingency Usage 

DAC Description 
Approved 

to Date 
Balance 

6005 Original Balance ($0) $2,207,087 

6005 2018 Usage ($184,365) $2,391,452 

6005 2019 Usage $524,113 $1,867,339 

4118 2019 Usage $74,675 $1,792,664 

4103 2019 Usage $37,469 $1,755,195 

6005 Jan 2020 Usage $103,876 $1,651,319 

4103 Jan 2020 Usage $2,711 $1,648,608 

6005 Feb 2020 Usage $94,612 $1,553,996 

6005 Mar 2020 Usage $32,513 $1,521,483 

6005 Apr 2020 Usage   

    

 Total:  $555,768 $1,521,483 
 

6005 Hoffman Construction 
4118 Performance Abatement 
4103 SLAM Collaborative (formerly CBRE Heery Architecture) 

 

Hoffman Contingency Usage 

DAC Description 
Approved 

to Date 
Balance 

6005 Original Balance  $1,276,929 

6005 2018 Usage ($0) $1,276,929 

6005 2019 Usage $25,233 $1,251,696 

6005 Jan 2020 Usage $55,690 $1,196,006 

6005 Feb 2020 Usage $0 $1,196,006 

6005 Mar 2020 Usage $34,264 $1,161,742 

6005 Apr 2020 Usage   

    

 Total: $115,187 $1,161,742 

 
 

Hoffman Allowance Usage 

DAC 
Allowance 

Description 

Approved 
to Date 

(Running 
Subtotals) 

Balance 

6005 Addendum 4 not 
incorporated into bids 

$150,000 $0 

6005 Replace existing faulty 
piping  

$10,202 $14,798 

6005 Remove/reinstall items 
to facilitate work 

$29,174 $70,826 

6005 MEP temp 
workarounds not 
identified 

$70,246 $59,754 

6005 Non-backchargeable 
trade damage 

($0) $70,000 

6005 Selective OT to 
maintain schedule 

$11,233 $28,767 

6005 Allowance – Existing 
slab patching/infill not 
shown 

($0) $15,000 

 Total: $270,855 $259,145 
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Coronavirus-Related Impacts 
current as of April 14 

On April 7, the County notified Hoffman 
Construction and Performance Abatement that 
the COVID-19 pandemic constitutes a force 
majeure event, an event which is unforeseeable 
at the time of contract execution and is beyond 
the reasonable control of the General 
Contractor / Construction Manager and the 
Owner. (Other examples of force majeure are 
natural disasters and unusually severe weather 
conditions.) The County will neither request nor 
require Hoffman and Performance to continue 
work.  
 
As of April 9, both Hoffman and Performance 
have opted to continue working.  

• While the Courthouse is one of several 
regional construction projects deemed 
essential, the pandemic is still impacting 
contractors, subcontractors, and their 
suppliers. 

• Hoffman has forwarded to the County 
notices from some of their subcontractors 
regarding likely upcoming schedule 
impacts resulting from COVID-19. 

• Hoffman and Performance have 
performed their contractual duties to 
notify the County of potential schedule 
and/or cost impacts.  

 
As a result, building user groups will remain in 
temporary offices longer than originally 
scheduled. The exact length of schedule delays 
is still being calculated, and is dependent upon 
available labor. 
 

Current Construction Progress 
Since previous report 

Hoffman and its subcontractors have: 

• Achieved phase 1 substantial completion 
and temporary certificate of occupancy 
on March 13. (Final C of O will be 
granted at completion of Phase 2 
renovations.) 

• Completed concrete and metal paneling 
for the building skin. 

• Installed irrigation for the entrance 
planter boxes. 

• Begun adding soil to the addition’s 
planters. 

• Continued installing above-ceiling 
structural elements in the Superior Court 
Commissioner chambers areas. 

• Connected the addition and existing 
Courthouse on 4 of 6 floors. 

• Continued touch-up work on the exterior 
building skin. 

• Continued the commissioning process for 
the addition’s mechanical and electrical 
building systems, including owner and 
user training on building systems. 
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Upcoming Construction Activities 
April and early May 2020 

Hoffman and Performance are actively working 
on the following: 

• Beginning the abatement, demolition, 
and/or MEP (mechanical, electrical, and 
plumbing) reroutes and disconnections 
necessary for the south shear wall 
footings. 

• Initial stages of the Phase 2 renovations 
on Levels 1 and 2 of the existing 
Courthouse: 

o Partitioning off the renovation 
zone. 

o Reroute or safe-off of MEP 
systems. 

o Abatement and demolition. 

• Preparing to build temporary partitions 
ahead of decommissioning and then 
renovating the existing Courthouse’s 
elevators. 

• Punch list corrections inside and outside 
the addition. 

• Continuing work on the addition’s 
irrigation system, tying it into the system 
for the existing Courthouse. 

• Continue above-ceiling structural work in 
the Superior Court Commissioner Court 
chambers areas. 

• Opening up the remaining connections 
between the addition and Courthouse. 
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Project Scope  
 
This project will occur in two phases: 
 

• Phase 1, currently under way, will be 
completed in early 2020. 

o New entry tower to the existing 
1967 courthouse, to help right-size 
the building for the County’s 
needs.    

o Seismic bracing for the existing 
courthouse via the addition (entry 
tower). 

o New jury assembly room, new 
accessible elevators, and a new 
public entry within the addition. 

o New, accessible restroom core 
within the existing courthouse. 

• Phase 2 will begin in early 2020 and 
finish in early 2021. 

o Renovate the existing courthouse, 
to provide at least one accessible 
courtroom on each floor. 

o Seismic bracing via a shear wall 
on the building’s south face. 

o Free up space within the existing 
courthouse for the limited 
provision of those separated 
circulations—public, private/staff, 
and secure/in-custody—which 
conform to modern courthouse 
operating practices.    

o Free up enough space within the 
existing courthouse to provide a 
permanent home for an existing 
superior court judicial seat. 

• During both phases, as portions of the 
existing courthouse become available: 
o Remodel of selected Superior and 

District Court courtrooms. 
o Refurbish the existing public 

elevators. 

Pending Changes 

• COVID-19: Per contract, Hoffman and 
Performance has notified the County of 
potential cost and schedule impacts from 
the coronavirus outbreak. These will be 
identified and quantified once they are 
known to Hoffman, Performance, and the 
Project Team. 

• Scope remains unchanged from that 
which was approved by the County 
Council on July 30, 2018. 

• Revisions (see Cost Events Approved 
Within The Last 60 Days, page 9): 
o Hoffman Change Order Nos. 15 and 

16, which total a net increase of 
$127,125, were approved and 
executed. 

o Hoffman Change Order No. 17, 
totaling $109,224, approved and 
executed after the reporting cut-off, 
is listed under Pending Changes. 

• The project team is reviewing several 
changes requested by Hoffman: 
o Audio-visual system revisions for 

Superior and District Courts 
o Audio-visual system revisions for the 

Sheriff’s Office 
o Deleted lighting in Jury Assembly 
o Data connections for Imaging 
o Deleting selected sunshades 
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Communications  

Courthouse Project Team members have 
worked with building users, the Courthouse 
Security Unit, and the Executive’s 
Communications Office since mid-May 2018 to  
alert staff and public to the start and impact of 
construction.   
 
Methods of communication include:  
  

• NEW: Recurring virtual meetings with 
key building user groups during the 
current public health emergency. 

• Weekly project update for building users 
and representatives of the Council and 
Executive’s Office.  

• Public Website: 
https://snohomishcountywa.gov/4094/Ca
mpus-Courthouse  

• Snohomish County Connects articles.  
• All Hands emails from Facilities.  
• Slideshows on elevator lobby monitors in 

the administration buildings. 
• Temporary signage on Campus and 

inside the Courthouse.  
• Public and Staff Notices, posted to the 

website or attached to internal emails. 
• Meetings with key building user groups to 

plan office moves for Phase 2.  
  
The Project Team will continue to keep the 
public and County staff informed of major 
activities. Furthermore, in addition to the 
Council archiving this series of Council updates 
to Granicus, we are also distributing them via 
email to key building tenant contacts and 
archiving them to the project’s public website.   
 
 
  

https://snohomishcountywa.gov/4094/Campus-Courthouse
https://snohomishcountywa.gov/4094/Campus-Courthouse
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Appendix A:  Budget Status 

The budget status for the project is shown in the chart on the following pages. Costs 
and budgets are through the end of February 2020. 
 
Items of note: 
 

1. The tan-highlighted rows under GCCM Costs and Project Soft Costs / Owner 
Direct work represent the approved change orders which, at this stage of the 
project, are now appearing on subcontractor billing and are included in the 
GCCM Direct Costs. Out of due diligence, as of the May 2019 project status 
report, we have started tracking billing progress against each approved change 
order to date. 
 

2. The tan-highlighted row for Remaining Owner Project Contingency corresponds 
to the approved change orders and the contingency status in Sections D and E. 
 

3. The yellow-highlighted rows represent a change in tracking expenditures to date, 
as building commissioning services are being provided under the supervision of 
the GCCM compliance and project and construction management consultant. 
The Expenditures To Date and Forecast To Complete columns reflect this.  
 

4. NEW ITEM:  Building User-Funded Project Enhancements, which are externally 
funded by Courthouse tenant organizations (i.e., not funded by the project 
budget). This line is currently blank, but will be updated as these enhancements 
occur and are billed for by Hoffman. 
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DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Remaining 

Budget 

GCCM Costs
DAC GCCM Direct Costs

6005 Concrete | Interwest 4,490,500$                 4,169,154$                 321,346$                   

6005 Masonry | Henson 220,160$                   44,110$                     176,050$                   

6005 Exterior Stone Cladding | Western Tile 122,515$                   127,084$                   (4,569)$                      

6005 Structural Steel Framing | Steelkorr 1,592,304$                 1,747,325$                 (155,021)$                  

6005 Decorative Metal | McClean 212,308$                   85,458$                     126,850$                   

6005 Finish Carpentry & Millwork | Artek 609,449$                   164,858$                   444,591$                   

6005 Waterproofing | Milwaukie Floors 43,100$                     37,148$                     5,952$                       

6005 Membrane Roofing | Snyder 421,450$                   391,878$                   29,572$                     

6005 Architectural Sheetmetal | Kenco 1,406,415$                 1,071,480$                 334,935$                   

6005 Doors, Frames & Hardware | Builders Hardware 364,625$                   250,908$                   113,717$                   

6005 Overhead Coiling Grilles | Zesbaugh 13,463$                     -$                              13,463$                     

6005 Folding Doors | Won-Door 150,848$                   -$                              150,848$                   

6005 Aluminum Storefronts & Glazing 1,596,784$                 1,387,574$                 209,210$                   

6005 Gypsum Board Assemblies & Ceilings | Alliance 3,961,904$                 2,329,389$                 1,632,515$                 

6005 Tiling | Division 9 583,637$                   569,678$                   13,959$                     

6005 Resilient Flooring & Carpet | Division 9 587,607$                   372,381$                   215,226$                   

6005 Fabric Wrapped Panels | Architextures 35,000$                     31,500$                     3,500$                       

6005 Painting and Intumescent Coating | NW Complete 307,207$                   124,464$                   182,743$                   

6005 Signage | Sign Wizards 18,524$                     -$                              18,524$                     

6005 Toilet Compartments | Barclay Dean 74,509$                     36,311$                     38,198$                     

6005 Toilet and Bath Accessories | Barclay Dean 52,166$                     51,684$                     482$                          

6005 Fire Protective Smoke Curtains | Interior Tech 78,869$                     72,386$                     6,483$                       

6005 Security/Detention Equipment | CML Security 156,745$                   47,732$                     109,013$                   

6005 Window Washing Equipment | Steelkorr 66,089$                     66,089$                     -$                              

6005 Window Treatments | Iris 112,776$                   -$                              112,776$                   

6005 Elevators | Kone 2,872,300$                 1,066,492$                 1,805,808$                 

6005 Mechanical | Holaday-Parks 7,756,887$                 5,018,600$                 2,738,287$                 

6005 Electrical | VECA 8,930,683$                 4,892,668$                 4,038,015$                 

6005 Earthwork, Site Demo & Utilities | Interwest 679,053$                   721,104$                   (42,051)$                    

6005 Site Concrete | MidMountain 785,000$                   655,837$                   129,163$                   

6005 Fences & Gates | Secure-A-Site 23,175$                     647$                          22,528$                     

6005 Irrigation and Planting | A-1 Landscape 612,434$                   -$                              612,434$                   

6005 Direct Costs Subtotal: 38,938,486.00$          25,533,939$               13,404,547$               

6005 Provisional Sums / Allowances / Phasing 380,000$                   158,576$                   221,424$                   

6005 Design Contingency 150,000$                   -$                              150,000$                   

6005 Negotiated Support Services 3,095,813$                 1,314,767$                 1,781,046$                 

6005 Risk Contingency at 3% 1,276,929$                 14,031$                     1,262,898$                 

6005 NSS, Bonding, Insurance, Contingencies Subtotal: 4,902,742$                 1,487,374$                 3,415,368$                 

6005 Max Allowable Const Contract (MACC): 43,841,228$               27,021,313$               16,819,915$               

GCCM General Conditions and Fee -$                              

6005 GCCM Specified General Conditions 2,565,843$                 1,619,979$                 945,864$                   

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821 for OCIP program)2,474,335$                 1,534,308$                 940,027$                   

6005 GCCM General Conditions and Fee Subtotal: 5,040,178$                 3,154,287$                 1,885,891$                 

6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0)

6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0

6005 Hoffman Construction (HCC) Change Order 3 $154,583 $124,811 $29,772

6005 Hoffman Construction (HCC) Change Order 4 $61,041 $27,609 $33,432

6005 Hoffman Construction (HCC) Change Order 5 $172,886 $165,040 $7,846

6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0

6005 Hoffman Construction (HCC) Change Order 7 $65,007 $53,616 $11,391

6005 Hoffman Construction (HCC) Change Order 8 ($10,228) ($10,228) $0

6005 Hoffman Construction (HCC) Change Order 9 $5,739 $844 $4,896

6005 Hoffman Construction (HCC) Change Order 10 $44,604 $15,791 $28,813

6005 Hoffman Construction (HCC) Change Order 11 $18,611 $18,611

6005 Hoffman Construction (HCC) Change Order 12 $36,506 $36,506

6005 Hoffman Construction (HCC) Change Order 13 $67,303 $67,303

6005 Hoffman Construction (HCC) Change Order 14 $36,573 $36,573

6005 Hoffman Construction (HCC) Change Order 15 $94,612 $94,612

6005 Hoffman Construction (HCC) Change Order 16 $32,513 $32,513

6005 Hoffman Construction (HCC) Change Order 17 $0

6005 MACC + GCCM General Conditions and Fee $49,452,155 30,344,082$               19,108,073$               

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services 1,264,527$                 1,015,306$                 249,221$                   

6004 Chiller Work Performed under Preconstruction 319,133$                   295,313$                   23,820$                     

6005 GCCM Preconstruction Services Subtotal: 1,583,660$                 1,310,619$                 273,041$                   

6005 Total Construction Cost (TCC): 51,035,815$               31,654,701$               19,381,114$               

6005 State Sales Tax on TCC: 4,895,111$                 2,966,893$                 1,928,218$                 

6005 Total Construction Cost + Sales Tax: 55,930,926$               34,621,594$               21,309,333$               

DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Remaining 

Budget 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                   528,411$                   117,669$                   

2013 Personnel Benefits 223,188$                   187,814$                   35,374$                     

3110 Miscellaneous Supplies 10,000$                     8,605$                       1,395$                       

4101 Professional Services 20,000$                     16,798$                     3,202$                       

4901 CH Project Misc 109,131$                   109,762$                   (631)$                         

6000 Capital Costs 295,313$                   295,313$                   0$                             

4601 OCIP Program / Builder's Risk 788,901$                   788,901$                   (0)$                            

9125 Interfund Security (Fire Watch in Tunnel) 32,267$                     22,331$                     9,936$                       

9511 Interfund Space Rent 171,391$                   170,115$                   1,275$                       

9516 Interfund Energy Office 1,923$                       1,918$                       5$                             

9905 Interfund Training 879$                          876$                          3$                             

6001 Utility Work - Design & Construction 72,870$                     56,021$                     16,848$                     

6011 Property Acquisition 448$                          448$                          -$                              

5102 City of Everett Fees 175,000$                   164,616$                   10,384$                     

3101 Artwork Allowance -$                              -$                              -$                              

3109 Technology Equipment <5k 205,000$                   23,372$                     181,628$                   

6411 Technology Equipment >5k 55,000$                     41,298$                     13,702$                     

3103 Signage / Wayfinding Fabrication & Install 150,000$                   -$                              150,000$                   

3104 Furniture Fixtures & Equipment <5k 456,541$                   650,286$                   (193,745)$                  

6003 Furniture Fixtures & Equipment >5k 192,524$                   9,527$                       182,996$                   

4902 Moves / Staff Relocations / TI's 718,719$                   739,222$                   (20,503)$                    

4102 AE Programming, Site Options, SD 1,321,900$                 1,321,900$                 0$                             

4103 AE DD through PC 3,968,460$                 3,570,953$                 397,507$                   

4103 AE Additional Services Requests (through ASR #9) 40,180$                     40,180$                     $0

4105 Mission Building Clerk's TI -$                              (280)$                         280$                          

6596 Siemens Security & Access Control 503,084$                   405,543$                   97,541$                     

3111 Exterior Canopy / Pedestrian Platform Allowance 50,000$                     44,374$                     5,626$                       

6597 1x1 Ceiling Tile Replacement Allowance 25,000$                     -$                              25,000$                     

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$                 1,750,086$                 554,774$                   

4114 Commissioning 210,000$                   -$                              210,000$                   

4118 Hazardous Materials Abatement & Demo 4,679,585$                 2,255,859$                 2,423,726$                 

4118 Performance Abatement (PAS) Change Order 1 74,675$                     $74,675 $0

4119 Hazardous Material Inspection / Reports 780,329$                   579,390$                   200,939$                   

4818 Haz Mat Abatement-Labor 17,698$                     15,777$                     1,921$                       

4120 Legal 15,000$                     3,700$                       11,300$                     

4122 Testing / Special Inspection 325,000$                   216,642$                   108,358$                   

4123 Survey Work 40,000$                     31,057$                     8,943$                       

4124 Traffic Consulting 5,000$                       4,149$                       851$                          

Owner Work Subtotal: 18,685,945$               14,129,642$               4,556,303$                 

ADJUSTMENT: Building User-Funded Project Enhancements

Remaining Owner Project Contingency $1,521,483 $1,521,483

Subtotal Soft Costs: 20,207,428$               14,129,642$               6,077,786$                 

76,138,353$       48,751,235$       27,387,118$       

71,915,886$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$          

TOTAL APPROVED BUDGET: 76,138,353$       

(Over) / Under Budget: $0

Totals:
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DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Remaining 

Budget 

GCCM Costs
DAC GCCM Direct Costs

6005 Concrete | Interwest 4,490,500$                 4,169,154$                 321,346$                   

6005 Masonry | Henson 220,160$                   44,110$                     176,050$                   

6005 Exterior Stone Cladding | Western Tile 122,515$                   127,084$                   (4,569)$                      

6005 Structural Steel Framing | Steelkorr 1,592,304$                 1,747,325$                 (155,021)$                  

6005 Decorative Metal | McClean 212,308$                   85,458$                     126,850$                   

6005 Finish Carpentry & Millwork | Artek 609,449$                   164,858$                   444,591$                   

6005 Waterproofing | Milwaukie Floors 43,100$                     37,148$                     5,952$                       

6005 Membrane Roofing | Snyder 421,450$                   391,878$                   29,572$                     

6005 Architectural Sheetmetal | Kenco 1,406,415$                 1,071,480$                 334,935$                   

6005 Doors, Frames & Hardware | Builders Hardware 364,625$                   250,908$                   113,717$                   

6005 Overhead Coiling Grilles | Zesbaugh 13,463$                     -$                              13,463$                     

6005 Folding Doors | Won-Door 150,848$                   -$                              150,848$                   

6005 Aluminum Storefronts & Glazing 1,596,784$                 1,387,574$                 209,210$                   

6005 Gypsum Board Assemblies & Ceilings | Alliance 3,961,904$                 2,329,389$                 1,632,515$                 

6005 Tiling | Division 9 583,637$                   569,678$                   13,959$                     

6005 Resilient Flooring & Carpet | Division 9 587,607$                   372,381$                   215,226$                   

6005 Fabric Wrapped Panels | Architextures 35,000$                     31,500$                     3,500$                       

6005 Painting and Intumescent Coating | NW Complete 307,207$                   124,464$                   182,743$                   

6005 Signage | Sign Wizards 18,524$                     -$                              18,524$                     

6005 Toilet Compartments | Barclay Dean 74,509$                     36,311$                     38,198$                     

6005 Toilet and Bath Accessories | Barclay Dean 52,166$                     51,684$                     482$                          

6005 Fire Protective Smoke Curtains | Interior Tech 78,869$                     72,386$                     6,483$                       

6005 Security/Detention Equipment | CML Security 156,745$                   47,732$                     109,013$                   

6005 Window Washing Equipment | Steelkorr 66,089$                     66,089$                     -$                              

6005 Window Treatments | Iris 112,776$                   -$                              112,776$                   

6005 Elevators | Kone 2,872,300$                 1,066,492$                 1,805,808$                 

6005 Mechanical | Holaday-Parks 7,756,887$                 5,018,600$                 2,738,287$                 

6005 Electrical | VECA 8,930,683$                 4,892,668$                 4,038,015$                 

6005 Earthwork, Site Demo & Utilities | Interwest 679,053$                   721,104$                   (42,051)$                    

6005 Site Concrete | MidMountain 785,000$                   655,837$                   129,163$                   

6005 Fences & Gates | Secure-A-Site 23,175$                     647$                          22,528$                     

6005 Irrigation and Planting | A-1 Landscape 612,434$                   -$                              612,434$                   

6005 Direct Costs Subtotal: 38,938,486.00$          25,533,939$               13,404,547$               

6005 Provisional Sums / Allowances / Phasing 380,000$                   158,576$                   221,424$                   

6005 Design Contingency 150,000$                   -$                              150,000$                   

6005 Negotiated Support Services 3,095,813$                 1,314,767$                 1,781,046$                 

6005 Risk Contingency at 3% 1,276,929$                 14,031$                     1,262,898$                 

6005 NSS, Bonding, Insurance, Contingencies Subtotal: 4,902,742$                 1,487,374$                 3,415,368$                 

6005 Max Allowable Const Contract (MACC): 43,841,228$               27,021,313$               16,819,915$               

GCCM General Conditions and Fee -$                              

6005 GCCM Specified General Conditions 2,565,843$                 1,619,979$                 945,864$                   

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821 for OCIP program)2,474,335$                 1,534,308$                 940,027$                   

6005 GCCM General Conditions and Fee Subtotal: 5,040,178$                 3,154,287$                 1,885,891$                 

6005 Hoffman Construction (HCC) Change Order 1 ($144,807) ($144,807) ($0)

6005 Hoffman Construction (HCC) Change Order 2 ($39,558) ($39,558) $0

6005 Hoffman Construction (HCC) Change Order 3 $154,583 $124,811 $29,772

6005 Hoffman Construction (HCC) Change Order 4 $61,041 $27,609 $33,432

6005 Hoffman Construction (HCC) Change Order 5 $172,886 $165,040 $7,846

6005 Hoffman Construction (HCC) Change Order 6 ($24,636) ($24,636) $0

6005 Hoffman Construction (HCC) Change Order 7 $65,007 $53,616 $11,391

6005 Hoffman Construction (HCC) Change Order 8 ($10,228) ($10,228) $0

6005 Hoffman Construction (HCC) Change Order 9 $5,739 $844 $4,896

6005 Hoffman Construction (HCC) Change Order 10 $44,604 $15,791 $28,813

6005 Hoffman Construction (HCC) Change Order 11 $18,611 $18,611

6005 Hoffman Construction (HCC) Change Order 12 $36,506 $36,506

6005 Hoffman Construction (HCC) Change Order 13 $67,303 $67,303

6005 Hoffman Construction (HCC) Change Order 14 $36,573 $36,573

6005 Hoffman Construction (HCC) Change Order 15 $94,612 $94,612

6005 Hoffman Construction (HCC) Change Order 16 $32,513 $32,513

6005 Hoffman Construction (HCC) Change Order 17 $0

6005 MACC + GCCM General Conditions and Fee $49,452,155 30,344,082$               19,108,073$               

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services 1,264,527$                 1,015,306$                 249,221$                   

6004 Chiller Work Performed under Preconstruction 319,133$                   295,313$                   23,820$                     

6005 GCCM Preconstruction Services Subtotal: 1,583,660$                 1,310,619$                 273,041$                   

6005 Total Construction Cost (TCC): 51,035,815$               31,654,701$               19,381,114$               

6005 State Sales Tax on TCC: 4,895,111$                 2,966,893$                 1,928,218$                 

6005 Total Construction Cost + Sales Tax: 55,930,926$               34,621,594$               21,309,333$               

DAC  Category / Description  Budget 
 Expenditures 

To Date 

 Remaining 

Budget 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                   528,411$                   117,669$                   

2013 Personnel Benefits 223,188$                   187,814$                   35,374$                     

3110 Miscellaneous Supplies 10,000$                     8,605$                       1,395$                       

4101 Professional Services 20,000$                     16,798$                     3,202$                       

4901 CH Project Misc 109,131$                   109,762$                   (631)$                         

6000 Capital Costs 295,313$                   295,313$                   0$                             

4601 OCIP Program / Builder's Risk 788,901$                   788,901$                   (0)$                            

9125 Interfund Security (Fire Watch in Tunnel) 32,267$                     22,331$                     9,936$                       

9511 Interfund Space Rent 171,391$                   170,115$                   1,275$                       

9516 Interfund Energy Office 1,923$                       1,918$                       5$                             

9905 Interfund Training 879$                          876$                          3$                             

6001 Utility Work - Design & Construction 72,870$                     56,021$                     16,848$                     

6011 Property Acquisition 448$                          448$                          -$                              

5102 City of Everett Fees 175,000$                   164,616$                   10,384$                     

3101 Artwork Allowance -$                              -$                              -$                              

3109 Technology Equipment <5k 205,000$                   23,372$                     181,628$                   

6411 Technology Equipment >5k 55,000$                     41,298$                     13,702$                     

3103 Signage / Wayfinding Fabrication & Install 150,000$                   -$                              150,000$                   

3104 Furniture Fixtures & Equipment <5k 456,541$                   650,286$                   (193,745)$                  

6003 Furniture Fixtures & Equipment >5k 192,524$                   9,527$                       182,996$                   

4902 Moves / Staff Relocations / TI's 718,719$                   739,222$                   (20,503)$                    

4102 AE Programming, Site Options, SD 1,321,900$                 1,321,900$                 0$                             

4103 AE DD through PC 3,968,460$                 3,570,953$                 397,507$                   

4103 AE Additional Services Requests (through ASR #9) 40,180$                     40,180$                     $0

4105 Mission Building Clerk's TI -$                              (280)$                         280$                          

6596 Siemens Security & Access Control 503,084$                   405,543$                   97,541$                     

3111 Exterior Canopy / Pedestrian Platform Allowance 50,000$                     44,374$                     5,626$                       

6597 1x1 Ceiling Tile Replacement Allowance 25,000$                     -$                              25,000$                     

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$                 1,750,086$                 554,774$                   

4114 Commissioning 210,000$                   -$                              210,000$                   

4118 Hazardous Materials Abatement & Demo 4,679,585$                 2,255,859$                 2,423,726$                 

4118 Performance Abatement (PAS) Change Order 1 74,675$                     $74,675 $0

4119 Hazardous Material Inspection / Reports 780,329$                   579,390$                   200,939$                   

4818 Haz Mat Abatement-Labor 17,698$                     15,777$                     1,921$                       

4120 Legal 15,000$                     3,700$                       11,300$                     

4122 Testing / Special Inspection 325,000$                   216,642$                   108,358$                   

4123 Survey Work 40,000$                     31,057$                     8,943$                       

4124 Traffic Consulting 5,000$                       4,149$                       851$                          

Owner Work Subtotal: 18,685,945$               14,129,642$               4,556,303$                 

ADJUSTMENT: Building User-Funded Project Enhancements

Remaining Owner Project Contingency $1,521,483 $1,521,483

Subtotal Soft Costs: 20,207,428$               14,129,642$               6,077,786$                 

76,138,353$       48,751,235$       27,387,118$       

71,915,886$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$          

TOTAL APPROVED BUDGET: 76,138,353$       

(Over) / Under Budget: $0

Totals:
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Cost Events Approved Within The Past 60 Days 
6005 
4118 
4103 

HCC 
PAS 
SLAM 
 
  

Balance Forward: Previous Months $        699,830 
$          74,675 
$          40,180  

6005 HCC CE259 – ASI 36 Access Control Revisions $    56,249 

6005 HCC CE301 – RFI 343 Electrical Room Corrections $    10,015 

6005 HCC CE317 – RFI 356 Rooftop Wall Changes at H Line $    15,307 

6005 HCC CE375 – RFI 444 Pipe in Courtroom 5D $    1,011 

6005 HCC CE379 – RFI 445 Metal Panel Infill at 12.1 Line at Roof $    2,531 

6005 HCC CE380 – RFI 418 Rooftop Penetrations for DOAS $    8,360 

6005 HCC CE 354 - RFI 420 - Add Wood Panels to Courtroom 3A  $ 8,800  

6005 HCC CE 358 - RFI 393.1 - Duct Revision at Vestibule  $ 5,288  

6005 HCC CE 363 - RFI 431 - Remove Flooring Rm 0502A  $ (1,238) 

6005 HCC CE 376 - RFI 435 - MEPFP - Revisions in Rm 5006  $1,319  

6005 HCC CE 382 - RFI 453 - Corridor 2500 Revisions  $3,082  

6005 HCC CE 421 - RFI 166.2 - Hall Lanterns  $2,881  

6005 HCC CE 427 - RFI 502 - Replace Demo'd Wall Rm 1131  $1,357  

6005 HCC CE 428 - RFI 484 - Revise TP Dispensers  $9,887  

6005 HCC CE 449 - RFI 527 - Add Balancing Dampers on L3-L5  $1,137  

  Total as of 02/29/20 (reporting cutoff): $     941,810 

6005 HCC CE 390 - RFI 429.2 - Window Stool Trim Extensions  $29,396 

6005 HCC CE 404 - RFI 459 - Door Revision at Stair 2  $2,435 

6005 HCC CE 432 - ASI 53 - Jury Assembly Platform (user-funded)  $75,836 

6005 HCC CE 448 - RFI 525 - Vestibule Thresholds  $970 

6005 HCC CE 452 - RFI 458.1 - Stair Post Infill  $500  

6005 HCC CE 461 - RFI 537 - Elevator Machine Room Sign  $87  

    

    

    

    Total Pending Changes: $     109,224 

  Total Approved To Date: $     1,051,034 

HCC: Hoffman Construction.  PAS: Performance Abatement.  SLAM: S/L/A/M Collaborative (formerly Heery Design). 
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Appendix B:  Schedule  
 

Planned activities for the next 6 weeks. Activities marked with an “A” (for 
actualized) are in progress. 
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ID Activity Name Sub Dur Start Actual Start Finish Actual Finish Comments

Snohomish County Courthouse (Current)Snohomish County Courthouse (Current)Snohomish County Courthouse (Current) 118 17-Jan-20 A 17-Jan-20 01-Jul-20

MilestonesMilestonesMilestones 0 22-Apr-20 22-Apr-20

MS106 Milestone - Phase 1 - Restroom Renovations Complete HCC 0 22-Apr-20

MS117 Milestone - Phase 1 - Basement / Restrooms / Addition Complete HCC 0 22-Apr-20

COVID-19COVID-19COVID-19 46 02-Mar-20 A 02-Mar-20 04-May-20

SVT36 COVID-19 - Global Pandemic Restrictions MULTI 46 02-Mar-20 A 02-Mar-20 04-May-20

PreconstructionPreconstructionPreconstruction 75 18-Mar-20 A 18-Mar-20 01-Jul-20

ProcurementProcurementProcurement 75 18-Mar-20 A 18-Mar-20 01-Jul-20

Fabrication & DeliveriesFabrication & DeliveriesFabrication & Deliveries 75 18-Mar-20 A 18-Mar-20 01-Jul-20

P1057 Fab / Deliver - Existing Level 1 Electrical VECA 30 18-Mar-20 A 18-Mar-20 28-Apr-20

P1058 Fab / Deliver - Existing Level 1 Fire Sprinkler HP 30 31-Mar-20 A 31-Mar-20 11-May-20

P1056 Fab / Deliver - Existing Level 1 Mechanical HP 30 14-Apr-20* 26-May-20

P1065 Fab / Deliver - Existing Level 2 Electrical VECA 30 06-May-20 17-Jun-20

P1066 Fab / Deliver - Existing Level 2 Fire Sprinkler HP 30 06-May-20 17-Jun-20

P1064 Fab / Deliver - Existing Level 2 Mechanical HP 30 20-May-20 01-Jul-20

Phase 1 - Addition, Existing Basement Remodel, RR CorePhase 1 - Addition, Existing Basement Remodel, RR CorePhase 1 - Addition, Existing Basement Remodel, RR Core 86 17-Jan-20 A 17-Jan-20 15-May-20

Phase 1 - New AdditionPhase 1 - New AdditionPhase 1 - New Addition 86 17-Jan-20 A 17-Jan-20 15-May-20

Phase 1 - New Addition - Interior Buildout & Fit-UpPhase 1 - New Addition - Interior Buildout & Fit-UpPhase 1 - New Addition - Interior Buildout & Fit-Up 5 04-May-20 08-May-20

Phase 1 - New Addition - Interior Buildout & Fit-Up - ElevatorsPhase 1 - New Addition - Interior Buildout & Fit-Up - ElevatorsPhase 1 - New Addition - Interior Buildout & Fit-Up - Elevators 5 04-May-20 08-May-20

C1643 Addition Elevator - Punchlist Corrections HCC 5 04-May-20 08-May-20

Phase 1 - New Addition - Site FinishesPhase 1 - New Addition - Site FinishesPhase 1 - New Addition - Site Finishes 5 16-Mar-20 A 16-Mar-20 24-Apr-20

C2037 Site - Landscape / Irrigation / Soil Installation East of 12.1 Line A-1 5 16-Mar-20 A 16-Mar-20 24-Apr-20

Phase 1 - New Addition - Commissioning & StartupPhase 1 - New Addition - Commissioning & StartupPhase 1 - New Addition - Commissioning & Startup 86 17-Jan-20 A 17-Jan-20 15-May-20

C1649 Addition - Final Inspections / Test & Commission HCC 30 17-Jan-20 A 17-Jan-20 22-Apr-20

C2213 Addition Cx - FPTs Metering KBA 5 26-Feb-20 A 26-Feb-20 22-Apr-20

C2212 Addition Cx - Meter Integration JCI 2 02-Mar-20 A 02-Mar-20 22-Apr-20

C2220 Addition Cx - Owner Training - HVAC / Plumbing HP 5 17-Apr-20* 23-Apr-20

C2219 Addition Cx - Owner Training - BAS JCI 5 20-Apr-20* 24-Apr-20

C2209 Addition Cx - FPTs Irrigation KBA 1 27-Apr-20 27-Apr-20 200116 - Phase 2 - freezing concerns

C2218 Addition Cx - Owner Training - Electrical AND Fire Sprinkler Systems VECA 5 11-May-20* 15-May-20 200331 - As conifrmed with SnoCo Veca Electric and Fire Sprinkler training postponed due to COVID-19

Phase 1 - New Restroom Core in Existing BuildingPhase 1 - New Restroom Core in Existing BuildingPhase 1 - New Restroom Core in Existing Building 5 16-Apr-20 22-Apr-20

Phase 1 - New Restroom Core - Commissioning & StartupPhase 1 - New Restroom Core - Commissioning & StartupPhase 1 - New Restroom Core - Commissioning & Startup 5 16-Apr-20 22-Apr-20

C1642 New RR Core - Punchlist Corrections HCC 5 16-Apr-20* 22-Apr-20

Phase 2 - Existing Courthouse RenovationPhase 2 - Existing Courthouse RenovationPhase 2 - Existing Courthouse Renovation 74 24-Feb-20 A 24-Feb-20 05-Jun-20

Phase 2 - Level 1 RenovationPhase 2 - Level 1 RenovationPhase 2 - Level 1 Renovation 44 06-Apr-20 A 06-Apr-20 05-Jun-20

Phase 2 - Level 1 Renovation - GL C-F / 16-24 - PRIORITY 1APhase 2 - Level 1 Renovation - GL C-F / 16-24 - PRIORITY 1APhase 2 - Level 1 Renovation - GL C-F / 16-24 - PRIORITY 1A 44 06-Apr-20 A 06-Apr-20 05-Jun-20

C2258 Existing L1 - Abate GL C-F / 14-24 (East) PAS 25 06-Apr-20 A 06-Apr-20 08-May-20

C2272 Existing L1 - Install Collector Plates D-C / 24 Line SK 2 11-May-20 12-May-20

C2346 Existing L1 - Cut / Demo Opening for Inmate Elevator E3-1 PAS 2 11-May-20 12-May-20

C2273 Existing L1 - Install CMU E-F / East of 14 Line C.25 D.5 16.5-20 HEN 15 11-May-20 01-Jun-20

C2447 Existing L1 - Install Temporary Cover for New Elevator Opening HCC 1 13-May-20 13-May-20

C2275 Existing L1 - Layout / Top Track GL C-F / 15-24 AP 3 13-May-20 15-May-20

C2347 Existing L1 - OH Electrical Hangers VECA 3 13-May-20 15-May-20

12 19 26 03 10 17 24

April 2020 May 2020

Milestone - Phase 1 - Restroom Renovations Complete

Milestone - Phase 1 - Basement / Restrooms / Addition Complete

COVID-19 - Global Pandemic Restrictions

Fab / Deliver - Existing Level 1 Electrical

Fab / Deliver - Existing Level 

Addition Elevator - Punchlist Corrections

Site - Landscape / Irrigation / Soil Installation East of 12.1 Line

Addition - Final Inspections / Test & Commission

Addition Cx - FPTs Metering

Addition Cx - Meter Integration

Addition Cx - Owner Training - HVAC / Plumbing

Addition Cx - Owner Training - BAS

Addition Cx - FPTs Irrigation

Addition Cx - Owner

New RR Core - Punchlist Corrections

Existing L1 - Abate GL C-F / 14-24 (East)

Existing L1 - Install Collecto

Existing L1 - Cut / Demo Op

Existing L1 - Install Temp

Existing L1 - Layout 

Existing L1 - OH Elec
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ID Activity Name Sub Dur Start Actual Start Finish Actual Finish Comments

C2348 Existing L1 - OH Mechanical Hangers HP 3 13-May-20 15-May-20

C2414 Existing L1 - OH Sprinkler Pipe Hangers / Burn Holes for Pipe RHFP 3 13-May-20 15-May-20

C2470 Existing L1 - Build Temporary Enclosure for Elevator HCC 1 14-May-20 14-May-20

C2471 Existing L1 - Set New Door / Sill Assembly KONE 15 15-May-20 05-Jun-20

C2282 Existing L1 - Steel Sprinkler Pipe RHFP 2 18-May-20 19-May-20

C2364 Existing L1 - Spray Applied Fireproofing RHFP 5 18-May-20 22-May-20

C2277 Existing L1 - Frame / Top Rock Early Walls C-F / 15-24 AP 5 26-May-20 01-Jun-20

Phase 2 - Level 1 Renovation - Public Lobby Rooms 1050 / 1100 / 1300 - PRIORITY 1APhase 2 - Level 1 Renovation - Public Lobby Rooms 1050 / 1100 / 1300 - PRIORITY 1APhase 2 - Level 1 Renovation - Public Lobby Rooms 1050 / 1100 / 1300 - PRIORITY 1A 22 24-Apr-20 26-May-20

C2399 Existing L1 - Abate PAS 4 24-Apr-20* 29-Apr-20

C2250 Existing L1 - Demo Granite / CMU Wall PAS 2 30-Apr-20 01-May-20

C2400 Existing L1 - Move Temporary Partition Wall AP 1 04-May-20 04-May-20

C2416 Existing L1 - OH Mechanical Hangers HP 1 05-May-20 05-May-20

C2417 Existing L1 - OH Electrical Hangers VECA 1 05-May-20 05-May-20

C2418 Existing L1 - Layout Top Track AP 1 06-May-20 06-May-20

C2419 Existing L1 - Spray Applied Fireproofing RHFP 2 07-May-20 08-May-20

C2422 Existing L1 - Sprinkler RI RHFP 2 12-May-20 13-May-20

C2420 Existing L1 - OH RI Mechanical HP 4 13-May-20 18-May-20

C2421 Existing L1 - OH Electrical RI VECA 4 13-May-20 18-May-20

C2369 Existing L1 - Demo Terrazo GL C-E / 14-15.5 PAS 3 19-May-20 21-May-20

C2370 Existing L1 - Pourback Metal Deck GL C-E / 14-15.5 IW 2 22-May-20 26-May-20

Phase 2 - Level 1 Renovation - Shearwall / Collector Plates GL C / 5-15Phase 2 - Level 1 Renovation - Shearwall / Collector Plates GL C / 5-15Phase 2 - Level 1 Renovation - Shearwall / Collector Plates GL C / 5-15 20 04-May-20 01-Jun-20

C2341 Existing L1 - Demo / Abate for Shearwall Below Ceiling PAS 4 04-May-20* 07-May-20 200331-  Reduced Manpower Availabitily (PAS/PCI)

C2461 Existing L1 - Cut / Cap Sheetmetal HP 1 08-May-20 08-May-20

C2244 Existing L1 - Demo / Abate for Shearwall / Collector Plates Above Ceiling PAS 10 11-May-20 22-May-20

C2361 Existing L1 - Install Collector Plates SK 5 26-May-20 01-Jun-20

Phase 2 - Level 1 Renovation - StandpipePhase 2 - Level 1 Renovation - StandpipePhase 2 - Level 1 Renovation - Standpipe 10 11-May-20 22-May-20

C2283 Existing L1 - Stair 2 Standpipe (All Levels) RHFP 10 11-May-20 22-May-20

Phase 2 - Level 1 Renovation - CPVC SprinklersPhase 2 - Level 1 Renovation - CPVC SprinklersPhase 2 - Level 1 Renovation - CPVC Sprinklers 24 24-Apr-20 28-May-20

C2285 Existing L1 - CPVC Pipe Layout / Review RHFP 4 24-Apr-20* 29-Apr-20

C2442 Existing L1 - Install / Pressure Test CPVC RHFP 10 30-Apr-20 13-May-20

C2443 Existing L1 - Install Decoshield Over CPVC RHFP 10 14-May-20 28-May-20

Phase 2 - Level 2 RenovationPhase 2 - Level 2 RenovationPhase 2 - Level 2 Renovation 19 04-May-20 29-May-20

Phase 2 - Level 2 Renovation - Corridor 2220 / 2221 GL 16-24Phase 2 - Level 2 Renovation - Corridor 2220 / 2221 GL 16-24Phase 2 - Level 2 Renovation - Corridor 2220 / 2221 GL 16-24 19 04-May-20 29-May-20

C2388 Existing L2 - Build Covered Public Walkway / Access Scaffold 1116 / 1163 AP 4 04-May-20* 07-May-20 200407 - Reduced Manpower (PAS/PCI)

C2392 Existing L2 - Make Safe Elec VECA 2 08-May-20 11-May-20

C2317 Existing L2 - Demo Walls PAS 1 12-May-20 12-May-20

C2401 Existing L2 - Demo Ceiling PAS 2 13-May-20 14-May-20

C2321 Existing L2 - Cut / Cap / Field Measure Sheetmetal & Plumbing HP 2 15-May-20 18-May-20

C2307 Existing L2 - Abate PAS 8 19-May-20 29-May-20

Phase 2 - Level 2 Renovation - GL C-E 14-19Phase 2 - Level 2 Renovation - GL C-E 14-19Phase 2 - Level 2 Renovation - GL C-E 14-19 12 08-May-20 26-May-20

C2403 Existing L2 - Make Safe Elec VECA 2 08-May-20 11-May-20

C2404 Existing L2 - Demo Walls / Stairs PAS 3 12-May-20 14-May-20

C2318 Existing L2 - Demo / Abate Ceilings PAS 3 15-May-20 19-May-20

C2406 Existing L2 - Cut / Cap / Field Measure Sheetmetal & Plumbing HP 2 20-May-20 21-May-20

C2407 Existing L2 - Demo Elec / Mech OH PAS 2 22-May-20 26-May-20

Phase 2 - Level 2 Renovation - Shearwall GL C-C.5 / 5-14Phase 2 - Level 2 Renovation - Shearwall GL C-C.5 / 5-14Phase 2 - Level 2 Renovation - Shearwall GL C-C.5 / 5-14 11 11-May-20 26-May-20

C2301 Existing L2 - Make Safe Elec for Wall Demo VECA 1 11-May-20* 11-May-20 200414 - PAS/PCI reduced manpower

C2298 Existing L2 - Demo / Abate for Shearwall Below Ceiling #1 PAS 1 12-May-20 12-May-20

12 19 26 03 10 17 24

April 2020 May 2020
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ID Activity Name Sub Dur Start Actual Start Finish Actual Finish Comments

C2440 Existing L2 - Demo / Abate for Shearwall Below Ceiling #2 PAS 1 19-May-20 19-May-20

C2300 Existing L2 - Build Covered Public Walkway / Access Scaffold AP 4 20-May-20 26-May-20

Phase 2 - Trial Courtroom RenovationsPhase 2 - Trial Courtroom RenovationsPhase 2 - Trial Courtroom Renovations 62 24-Feb-20 A 24-Feb-20 19-May-20

Phase 2 - Courtroom 2APhase 2 - Courtroom 2APhase 2 - Courtroom 2A 10 06-May-20 19-May-20

C2462 Courtroom 2A - Remove Spline Ceiling PAS 2 06-May-20* 07-May-20 200407 - Reduced Manpower (PAS/PCI)

C2463 Courtroom 2A - Layout for Plumbing Core Holes HP 1 11-May-20* 11-May-20 200414 - PAS/PCI reduced manpower

C2464 Courtroom 2A - Abate to Allow for Removal of Plumbing Waste Line for Level 3 Restrooms / SinkPAS 3 12-May-20 14-May-20

C2465 Courtroom 2A - Core Holes for Waste Plumbing / Install Hangers HP 3 15-May-20 19-May-20

Phase 2 - Courtroom 3APhase 2 - Courtroom 3APhase 2 - Courtroom 3A 50 24-Feb-20 A 24-Feb-20 01-May-20

C2155 Courtroom 3A - Install Audio Visual Equipment 5 24-Feb-20 A 24-Feb-20 29-Apr-20 200414 - Following RFI 0557 response, final A/V progr

C1704 Courtroom 3A - Final Clean & Punchlist HCC 1 30-Apr-20 30-Apr-20

C1705 Courtroom 3A - Punchlist Corrections HCC 1 01-May-20 01-May-20

C1706 Courtroom 3A - TCO HCC 0 01-May-20

12 19 26 03 10 17 24
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Courtroom 2A - Layout for Plu
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Appendix  C:  Photos of Progress Since Previous Report 



 

  

 

 

Courthouse Addition east elevation, including the new entry vestibule, in mid-March. 

 



 

  

 

 

Main north-south corridor connecting Courthouse and Addition as of mid-March. 

 



 

  

 

 

Main north-south corridor connecting Courthouse and Addition as of mid-April. 

 



 

  

 

 

Main north-south corridor on fifth floor, looking south from edge of Addition into the 

Courthouse, as of early March. 

 



 

  

 

 

Main north-south corridor on fifth floor after opening connection between Addition and 

Courthouse, looking south from edge of restroom vestibule, as of mid-April. 

 



 

  

 

 

Irrigation installation along the northern edge of the Courthouse Addition in early March. 

 



 

  

 

 

Landscaping and irrigation installation as of mid-April. 

 

 

 

 

 

 



 

  

 

 

Courthouse Addition east elevation, with building skin and lighting complete at the new entry 

vestibule canopy and columns, as of mid-April. 


